taskboard · interactive workspace

Boards in this view (1): Client A

Generated 2026-10-29 · statuses as of 2026-10-29


Printed 2026-10-29

Projects: Storefront relaunch, Support docs · Status: open, late

5	2	0	0
OPEN	LATE	DONE	ARCHIVED

Showing 7 tasks · counts and dates only, nothing here is a forecast

The gantt: dated tasks



The tasks

TASK	BOARD	PROJECT	PHASE	PRIO	START	DUE ▲	IN PHASE	STATUS
Homepage build 3d overdue	Client A	Storefront relaunch	Doing	high	2026-10-17	2026-10-26	12d	late · 3d overdue
Content final 1d overdue	Client A	Storefront relaunch	Review	high	2026-10-20	2026-10-28	9d	late · 1d overdue
Product photos	Client A	Storefront relaunch	Doing	high	2026-10-23	2026-10-31	6d	open
FAQ rewrite	Client A	Support docs	Doing	normal	2026-10-24	2026-11-02	5d	open
Tutorial videos	Client A	Support docs	Backlog	normal	2026-11-06	2026-11-16	3d	open
Launch day ★	Client A	Storefront relaunch	Backlog	high	2026-11-19	2026-11-19	0d	open
Final invoice ■	Client A	Storefront relaunch	Backlog	normal	2026-11-28	2026-11-28	0d	open

Notes

Product photos
Client A · Storefront relaunch
@Ana Ruiz shot the hero set approved by client

Content final
Client A · Storefront relaunch
legal still reviewing the refund paragraph

Launch day
Client A · Storefront relaunch
the whole chain lands here — class Launch ★

FAQ rewrite
Client A · Support docs
- [ ] draft sections
- [x] outline
@Ana Ruiz owns the tone keep it friendly

Tutorial videos
Client A · Support docs
@Carmen Vega narrates once the script settles

Milestones

★ Launch · Client A · Storefront relaunch
Launch day
2026-11-19 · in 21d · open

■ Billing · Client A · Storefront relaunch
Final invoice
2026-11-28 · in 30d · open