taskboard · project deck

All loaded boards (3): Personal, Client A, Course

Generated 2026-10-29 · statuses as of 2026-10-29 · counts and dates only, nothing here is a forecast.

3	6	18	3	3	2
BOARDS	PROJECTS	OPEN	DONE	OVERDUE	ARCHIVED


BOARD	PROJECTS	OPEN	DONE	OVERDUE	ARCHIVED
Personal	2	6	1	1	1
Client A	2	7	1	2	1
Course	2	5	1	0	0

Backlog · Next · Doing · Review · Done · ▲ Delivery · ■ Billing · ★ Launch · reached (done)

Page with ← → (PageUp / PageDown, Home / End) or the buttons below · prints as one slide per page · every figure is labelled directly — colour never carries meaning alone.

All projects — the overview

Every project in scope on one timeline. Bars wear their phase; diamonds are milestones.



Move apartment

Personal · open 4 · done 1 · high 2 · **1 overdue** (worst 1d) · due in 12d · momentum: 11d in phase



Backlog Next Doing Review Done ▲ Delivery reached (done)

NOTES

Book moving company

confirmed for the 8th deposit paid

Pack kitchen

still missing boxes @Luis Prado brings more Thursday

Transfer internet contract

price locked until Friday then it rises


Keys handover

one date, its due — the class is Delivery ▲

5 tasks

Taxes 2026

Personal · open 2 · done 0 · high 0 · 0 overdue · due in 40d · momentum: 6d in phase



Backlog Next Doing Review Done reached (done)

NOTES


Gather deduction receipts

scanner app works great all PDFs in the folder

2 tasks · 1 archived

Storefront relaunch · at_risk

Client A · open 5 · done 1 · high 4 · **2 overdue** (worst 3d) · due in 21d · momentum: 12d in phase



Backlog · Next · Doing · Review · Done · ■ Billing · ★ Launch · reached (done)

NOTES

Stakeholder interviews

summary in the shared drive

Product photos

@Ana Ruiz shot the hero set approved by client

Content final

legal still reviewing the refund paragraph

Homepage build

staging.example.com/storefront

Launch day


the whole chain lands here — class Launch ★

---

6 tasks · 1 archived

Support docs

Client A · open 2 · done 0 · high 0 · 0 overdue · due in 35d · momentum: 5d in phase



Backlog Next Doing Review Done reached (done)

NOTES

FAQ rewrite

- [ ] draft sections
- [x] outline

@Ana Ruiz owns the tone keep it friendly


Tutorial videos

@Carmen Vega narrates once the script settles

2 tasks

Video module 3

Course · open 3 · done 1 · high 2 · 0 overdue · due in 14d · momentum: 4d in phase



Backlog Next Doing Review Done ▲ Delivery reached (done)

NOTES

Script module 3

best script so far @Carmen Vega's outline helped


Record lesson 3.1

mic hiss on retakes swap the interface cable

4 tasks

Community forum

Course · open 2 · done 0 · high 0 · 0 overdue · due no date · momentum: 6d in phase



Backlog Next Doing Review Done reached (done)

NOTES

Moderation guidelines

great examples from **@Carmen Vega** in the pinned thread

2 tasks